COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 24/ 2018

ESTI MATE SUMVARY 12:15: 33
CONTI D C20145 ESTI MATE NO: 0002 PROG SPEC YR: 2005
PCN: 20145- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 51.0 DAYS TI ME ALLOW 244 CALENDAR DAYS
SH340 REDLANDS PARKWAY ROUNDABOUT PERCENT TIME:  20.90 ORI G TIME ALLOW 244 CALENDAR DAYS
PROJECT NO. SHE340A- 018
SH 340 REDLANDS PARKWAY ROUNDABOUT
NAMVE OF ROAD:
PROJECT COUNTI ES: MESA
CONTRACTOR:
Ki | gore Conpanies, LLC dba El am Construction PAY PERI OD ENDI NG 04/ 24/ 2018 DATE TI ME STARTED 03/05/2018
556 Struthers Avenue DATE LET 11/ 09/ 2017 DATE WORK BEGAN 03/ 05/ 2018
DATE AWARDED 12/ 12/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/12/2018 DATE ACCEPTED
Grand Junction CO 81501 (970) 242-5370 DATE NOTI CE TO PROCEED 03/05/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 4,323, 680.35 PARTI Cl PATI NG $ 1,022, 527. 89 $ 568, 936. 74
AWARD PRQIECT AMT: $  3,997,866.05 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 23.65% TOTAL EARNI NGS 1,022, 527. 89 568, 936. 74
FUNDS AVAI LABLE: $ 3,301, 152. 46 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,022, 527. 89 568, 936. 74
TOTAL CLAI VS $ 0.00 RETAI NAGE -25,275.84 -14,368. 11
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 997, 252. 05 554, 568. 63
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 997, 252. 05 554, 568. 63
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 554, 568. 63

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20145-BI D ESTI MATE RUN 04/ 24/ 2018
PRQJECT: SHE340A- 018 ESTI MATE NO 0002 12: 15: 33
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 0200 ROADWAY SI TE A

0005 202- 00090 Renoval of Delineator 6. 000 0. 000
EACH 0. 000 0. 00
5. 50000 0. 000 0. 00
0010 202-00200 Renoval of Sidewal k 184. 000 0. 000
5% 0. 000 0. 00
7.65000 0. 000 0.00
0015 202- 00203 Renoval of Curb and Gutter 287.000 0. 000
LF 0. 000 0. 00
3.80000 0. 000 0. 00
0020 202-00206 Renoval of Concrete Curb Ranp 64. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0.00
0025 202-00220 Renoval of Asphalt Mat 76. 000 0. 000
Sy 0. 000 0. 00
3. 00000 0. 000 0. 00
0030 202-00240 Renoval of Asphalt Mat (Pl aning) 4,842.000 0. 000
SY 0. 000 0. 00
2.50000 0. 000 0. 00
0035 202-01130 Renoval of Guardrail Type 3 75. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0040 202-01300 Renoval of End Anchorage 4.000 0. 000
EACH 0. 000 0. 00
205. 00000 0. 000 0.00
0045 203-01597 Pot hol i ng 30. 000 0. 000
HOUR 0. 000 0. 00
330. 00000 0. 000 0. 00
0050 210-04010 Adj ust Manhol e 8. 000 0. 000
EACH 0. 000 0. 00
865. 00000 0. 000 0. 00
0055 210-04050  Adjust Valve Box 7.000 0. 000
EACH 0. 000 0. 00

140. 00000 0. 000 0. 00



CONTI D: C20145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20145-BI D ESTI MATE RUN 04/ 24/ 2018
PRQJECT: SHE340A- 018 ESTI MATE NO 0002 12:15: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY SI TE A

0060 212-00050  Sod 372. 000 0. 000
SF 0. 000 0. 00
4.00000 0. 000 0. 00
0065 304-06007  Aggregate Base Course (Cl ass 6) 148. 000 0. 000
cY 0. 000 0. 00
64. 50000 0. 000 0. 00
0070 403-00720 Hot M x Asphalt (Patching) (Asphalt) 29. 000 0. 000
TON 0. 000 0. 00
275. 00000 0. 000 0. 00
0075 403-34701 Hot M x Asphalt (Grading SX) (75) 2,691. 000 0. 000
TON 0. 000 0. 00
80. 00000 0. 000 0. 00
0080 411-03354  Asphalt Cenent Performance G ade (PG 64-22) 162. 000 0. 000
TON 0. 000 0. 00
370. 00000 0. 000 0. 00
0085 411-10255 Enulsified Asphalt (Sl ow Setting) 1, 229. 000 0. 000
GAL 0. 000 0. 00
3.30000 0. 000 0. 00
0090 606-00301 Guardrail Type 3 (6-3 Post Spacing) 75. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0095 606-00710 Guardrail Type 7 (Style CA) 165. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0100 606-01370 Transition Type 3G 2.000 0. 000
EACH 0. 000 0. 00
2, 800. 00000 0. 000 0. 00
0105 606- 02005 End Anchorage (Fl ared) 4. 000 0. 000
EACH 0. 000 0. 00
2, 700. 00000 0. 000 0. 00
0110 608-00000 Concrete Sidewal k 154. 000 0. 000
Sy 0. 000 0. 00

26. 00000 0. 000 0. 00



CONTI D: C20145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20145-BI D ESTI MATE RUN 04/ 24/ 2018
PRQJECT: SHE340A- 018 ESTI MATE NO 0002 12:15: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY SI TE A

0115 608-00010 Concrete Curb Ranp 184. 000 0. 000
Sy 0. 000 0. 00
105. 00000 0. 000 0. 00
0120 608-00015 Det ect abl e VAr ni ngs 116. 000 0. 000
SF 0. 000 0. 00
67. 00000 0. 000 0. 00
0125 609-21020 Curb and CGutter Type 2 (Section |l-B) 72.000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0130 609-21023 Curb and Gutter Type 2 (Section I1-B) (Special) 61. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0135 612-00003 Del i neator (Type I11) 2. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0140 627-00009 Modi fi ed Epoxy Pavenent Marking(lnl aid) 70. 000 0. 000
GAL 0. 000 0. 00
320. 00000 0. 000 0. 00
0145 627-00013 Pavenment Marking Paint (H gh Build) 110. 000 0. 000
GAL 0. 000 0. 00
37.00000 0. 000 0. 00
0150 627-30205 Ther nopl asti c Pavenment Marking (Wrd- Synbol ) 170. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0155 627-30210 Thernopl astic Pavenent Marking (Xwal k- Stopl i ne) 290. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0160 700-70018 F/ A Roadway Snoot hness Incentive 2,275. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 440,924.90 % 0.00% 0.00



CONTI D: C20145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20145-BI D ESTI MATE RUN 04/ 24/ 2018
PRQJECT: SHE340A- 018 ESTI MATE NO 0002 12:15: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 ROADWAY SITE B

0165 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
24, 600. 00000 1. 000 24,600. 00
0170 202-00010 Renoval of Tree 40. 000 40. 000
EACH 0. 000 0. 00
300. 00000 40. 000 12, 000. 00
0175 202-00019 Renoval of Inlet 1. 000 0. 000
EACH 1. 000 720. 00
720. 00000 1. 000 720. 00
0180 202-00023 Renoval of Enbankment Protector Type 3 1. 000 1.000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
0185 202-00035 Renoval of Pipe 137. 000 16. 000
LF 20. 000 360. 00
18. 00000 36. 000 648. 00
0190 202-00037 Renoval of End Section 2.000 2.000
EACH 0. 000 0. 00
480. 00000 2.000 960. 00
0195 202-00040 Renoval of Electrical Conduit 318. 000 0. 000
LF 318. 000 2,607. 60
8. 20000 318. 000 2,607. 60
0200 202- 00090 Renoval of Delineator 20. 000 0. 000
EACH 0. 000 0. 00
5. 50000 0. 000 0. 00
0205 202-00190 Renoval of Concrete Median Cover Material 532. 000 342. 000
Sy 190. 000 1, 453. 50
7.65000 532. 000 4,069. 80
0210 202-00200 Renoval of Sidewal k 590. 000 250. 000
SY 255. 000 1, 950. 75
7.65000 505. 000 3, 863. 25
0215 202-00202 Renoval of Gutter 85. 000 12. 000
LF 0. 000 0.00

6. 00000 12. 000 72.00



CONTI D: C20145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20145-BI D ESTI MATE RUN 04/ 24/ 2018
PRQJECT: SHE340A- 018 ESTI MATE NO 0002 12:15: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 ROADWAY SITE B

0220 202-00203 Renoval of Curb and Gutter 1, 719. 000 1, 170. 000
LF 364. 000 1,383.20
3. 80000 1, 534. 000 5,829. 20
0225 202-00206 Renoval of Concrete Curb Ranp 6. 000 0. 000
5% 0. 000 0. 00
20. 00000 0. 000 0.00
0230 202-00210 Renoval of Concrete Pavenent 6. 000 4.000
Sy 0. 000 0. 00
80. 00000 4. 000 320. 00
0235 202-00220 Renoval of Asphalt Mat 11, 000. 000 1, 059. 000
SY 3,599. 000 10, 797. 00
3. 00000 4, 658. 000 13,974.00
0240 202- 00240 Renoval of Asphalt Mat (Pl aning) 0. 000 0. 000
5% 0. 000 0. 00
2.50000 0. 000 0. 00
0245 202-00250 Renoval of Pavenent Marking 2.000 0. 000
SF 0. 000 0. 00
2.00000 0. 000 0.00
0250 202- 00500 Renoval of Portions of Present Structure 1. 000 0. 000
EACH 1. 000 2, 460. 00
2,460. 00000 1. 000 2,460. 00
0255 202- 00705 Renoval of Light Standard Foundation 1. 000 0. 000
EACH 1. 000 840. 00
840. 00000 1. 000 840. 00
0260 202-00810 Renoval of Ground Sign 18. 000 0. 000
EACH 8. 000 656. 00
82. 00000 8. 000 656. 00
0265 202-00828 Renoval of Traffic Signal Equi pnent 1. 000 0. 000
LS 1. 000 8, 400. 00
8, 400. 00000 1.000 8, 400. 00
0270 202-00845 Renoval of Traffic Signal Controller 2.000 0. 000
EACH 2.000 280. 00

140. 00000 2.000 280. 00



CONTI D: C20145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20145-BI D ESTI MATE RUN 04/ 24/ 2018
PRQJECT: SHE340A- 018 ESTI MATE NO 0002 12:15: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 ROADWAY SITE B

0275 202-01130 Renoval of Guardrail Type 3 1, 063. 000 0. 000
LF 1, 022. 000 4, 088. 00
4.00000 1, 022. 000 4,088. 00
0280 202-01300 Renoval of End Anchorage 3. 000 0. 000
EACH 3. 000 615. 00
205. 00000 3. 000 615. 00
0285 202- 04001 Plug Cul vert 1. 000 0. 000
EACH 1. 000 875. 00
875. 00000 1. 000 875. 00
0290 203-00060 Enmbanknent Material (Conplete In Place) 10, 585. 000 4, 370. 000
cY 1, 636. 000 21, 268. 00
13. 00000 6, 006. 000 78,078. 00
0295 203-00100 Muick Excavation 200. 000 200. 000
cY 0. 000 0. 00
35. 00000 200. 000 7,000. 00
0300 203-01510 Backhoe 10. 000 0. 000
HOUR 0. 000 0. 00
136. 00000 0. 000 0.00
0305 203-01594 Conbi nati on Loader 10. 000 0. 000
HOUR 0. 000 0. 00
136. 00000 0. 000 0. 00
0310 203-01597 Pot hol i ng 60. 000 8. 000
HOUR 25. 000 8, 250. 00
330. 00000 33. 000 10, 890. 00
0315 203-02330 Labor er 10. 000 0. 000
HOUR 0. 000 0. 00
93. 00000 0. 000 0. 00
0320 206-00000 Structure Excavation 220. 000 0. 000
cY 0. 000 0. 00
27. 00000 0. 000 0.00
0325 206-00100 Structure Backfill (Cass 1) 320. 000 0. 000
cY 0. 000 0. 00

23. 00000 0. 000 0. 00



CONTI D: C20145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20145-BI D ESTI MATE RUN 04/ 24/ 2018
PRQJECT: SHE340A- 018 ESTI MATE NO 0002 12:15: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 ROADWAY SITE B

0330 206- 00520 Filter Material (Cl ass B) 1. 000 0. 000
cY 0. 000 0. 00
240. 00000 0. 000 0. 00
0335 207-00205 Topsoi | 654. 000 330. 000
cY 0. 000 0. 00
26. 50000 330. 000 8, 745. 00
0340 208-00002 Erosion Log Type 1 (12 Inch) 3, 820. 000 1, 489. 000
LF 891. 000 3,920. 40
4. 40000 2, 380. 000 10, 472. 00
0345 208-00035 Aggr egat e Bag 254. 000 0. 000
LF 4. 000 13. 60
3. 40000 4.000 13. 60
0350 208-00045 Concrete Washout Structure 3. 000 0. 000
EACH 1.000 820. 00
820. 00000 1. 000 820. 00
0355 208-00051 StormDrain Inlet Protection (Type I) 121. 000 0. 000
LF 4. 000 13. 60
3. 40000 4.000 13. 60
0360 208-00052 StormDrain Inlet Protection (Type II) 6. 000 0. 000
LF 0. 000 0. 00
26. 25000 0. 000 0. 00
0365 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
765. 00000 1.000 765. 00
0370 208-00103 Renoval and Disposal of Sedinent (Labor) 40. 000 0. 000
HOUR 7.000 420. 00
60. 00000 7.000 420. 00
0375 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 40. 000 0. 000
HOUR 3. 000 279. 00
93. 00000 3.000 279. 00
0380 208-00106 Sweepi ng (Sedi ment Renoval) 40. 000 0. 000
HOUR 14. 000 1,302.00

93. 00000 14. 000 1, 302. 00



CONTI D: C20145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20145-BI D ESTI MATE RUN 04/ 24/ 2018
PRQJECT: SHE340A- 018 ESTI MATE NO 0002 12:15: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 ROADWAY SITE B

0385 208-00107  Renoval of Trash 40. 000 6. 000
HOUR 1. 000 71. 00
71.00000 7.000 497. 00
0390 208-00207 Erosi on Control Managenent 100. 000 4.000
DAY 10. 000 1, 200. 00
120. 00000 14. 000 1, 680. 00
0395 210-00810 Reset Ground Sign 13. 000 0. 000
EACH 0. 000 0.00
275. 00000 0. 000 0. 00
0400 210-00815 Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
109. 00000 0. 000 0.00
0405 210-00827 Reset Pull Box 1. 000 0. 000
EACH 0. 000 0.00
776. 00000 0. 000 0. 00
0410 210-02510 Rel ay Sprinkler System 1. 000 0. 000
LS 0. 000 0. 00
5, 470. 00000 0. 000 0.00
0415 210-04010  Adjust Manhol e 2.000 0. 000
EACH 0.000 0.00
865. 00000 0. 000 0. 00
0420 210- 04050 Adj ust Val ve Box 1. 000 0. 000
EACH 0. 000 0. 00
140. 00000 0. 000 0.00
0425 212-00006  Seeding (Native) 1. 400 0. 000
ACRE 0. 000 0. 00
2, 365. 00000 0. 000 0. 00
0430 212-00032 Soi | Condi tioning 1. 400 0. 000
ACRE 0. 000 0.00
6, 940. 00000 0. 000 0.00
0435 213-00012  Spray-on Ml ch Bl anket 0. 690 0. 000
ACRE 0. 000 0. 00

5, 615. 00000 0. 000 0. 00



CONTI D: C20145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20145-BI D ESTI MATE RUN 04/ 24/ 2018
PRQJECT: SHE340A- 018 ESTI MATE NO 0002 12:15: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 ROADWAY SITE B

0440 216-00201  Soil Retention Blanket (Straw Coconut) (Biodegradable 3, 351. 000 0. 000
Cl ass
Sy 0. 000 0. 00
3. 60000 0. 000 0. 00
0445 240- 00001 W ldlife Biol ogist 0. 000 0. 000
DAY 0. 000 0. 00
765. 00000 0. 000 0. 00
0450 250- 00010 Environmental Health and Safety Management 1. 000 1. 000
LS 0. 000 0. 00
6, 255. 00000 1. 000 6, 255. 00
0455 250- 00050 Moni toring Techni ci an 0. 000 0. 000
HOUR 0. 000 0. 00
305. 00000 0. 000 0. 00
0460 250-00110 Heal th and Safety Officer 0. 000 0. 000
HOUR 0. 000 0. 00
350. 00000 0. 000 0. 00
0465 250- 00200 Mat eri al Handling (Stockpile) 555. 000 0. 000
cY 0. 000 0. 00
29. 50000 0. 000 0. 00
0470 250-00220 Hazar dous Waste Di sposal 0. 000 0. 000
cY 0. 000 0. 00
19. 70000 0. 000 0. 00
0475 304-01005  Aggregate Base Course (Class 1) 260. 000 0. 000
cY 0. 000 0. 00
58. 00000 0. 000 0. 00
0480 304-06007  Aggregate Base Course (Cl ass 6) 1, 500. 000 40. 000
cY 40. 000 2,580.00
64. 50000 80. 000 5, 160. 00
0485 403-00720 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
275. 00000 0. 000 0. 00
0490 403-34701 Hot Mx Asphalt (Gading SX) (75) 200. 000 0. 000
TON 0. 000 0. 00

80. 00000 0. 000 0. 00
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PCN: 20145-BI D ESTI MATE RUN 04/ 24/ 2018
PRQJECT: SHE340A- 018 ESTI MATE NO 0002 12:15: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 ROADWAY SITE B

0495 411-03354  Asphalt Cenent Performance Grade (PG 64-22) 5. 000 0. 000
TON 0. 000 0. 00
370. 00000 0. 000 0. 00
0500 411-10255 Enulsified Asphalt (Sl ow Setting) 100. 000 0. 000
GAL 0. 000 0. 00
3. 30000 0. 000 0.00
0505 412-00900 Concrete Pavement (9 Inch) 6, 932. 000 0. 000
Sy 306. 000 21,726.00
71. 00000 306. 000 21, 726. 00
0510 412-00901 Concrete Pavenent (9 Inch) (Special) 551. 000 0. 000
SY 0. 000 0. 00
81. 00000 0. 000 0.00
0515 420-00112 Geotextile (Drainage) (Cass 1) 0. 000 0. 000
5% 0. 000 0. 00
20. 00000 0. 000 0. 00
0520 420-00113 Ceotextile (Drainage) (Cass 2) 0. 000 0. 000
5% 0. 000 0. 00
5. 50000 0. 000 0.00
0525 506-00212 Ri prap (12 Inch) 123. 000 0. 000
cY 0. 000 0. 00
150. 00000 0. 000 0. 00
0530 507-00000 Concrete Slope and Ditch Paving 8. 000 0. 000
cY 0. 000 0. 00
420. 00000 0. 000 0.00
0535 601- 01000 Concrete Class B 36. 000 0. 000
cY 0. 000 0. 00
420. 00000 0. 000 0. 00
0540 601-03050 Concrete Class D (Wall) 50. 000 0. 000
cY 0. 000 0. 00
900. 00000 0. 000 0.00
0545 601- 03052 Concrete Class D (Wall) (Col ored) 24. 000 0. 000
cY 0. 000 0. 00

865. 00000 0. 000 0. 00
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PCN: 20145-BI D ESTI MATE RUN 04/ 24/ 2018
PRQJECT: SHE340A- 018 ESTI MATE NO 0002 12:15: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 ROADWAY SITE B

0550 602-00000 Reinforcing Steel 6,170. 000 0. 000
LB 0. 000 0.00
1. 70000 0. 000 0. 00
0555 603-00000 Cul vert Lining 166. 000 0. 000
LF 0. 000 0. 00
1, 370. 00000 0. 000 0.00
0560 604-00305 Inlet Type C (5 Foot) 1. 000 1.000
EACH 0. 000 0.00
5, 285. 00000 1. 000 5, 285. 00
0565 604-00510 Inlet Type D (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
7,500. 00000 1.000 7,500. 00
0570 604-16005 Inlet Type 16 (5 Foot) 2. 000 0. 000
EACH 1.000 6, 755. 00
6, 755. 00000 1. 000 6, 755. 00
0575 604-19105 Inlet Type R L 5 (5 Foot) 2.000 0. 000
EACH 2.000 12, 300. 00
6, 150. 00000 2.000 12, 300. 00
0580 604-19110 Inlet Type R L 5 (10 Foot) 3. 000 0. 000
EACH 2.000 13, 870. 00
6, 935. 00000 2.000 13, 870. 00
0585 604-19115 Inlet Type R L 5 (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
12, 200. 00000 0. 000 0.00
0590 604-19205 Inlet Type R L 10 (5 Foot) 2.000 1.000
EACH 1.000 6, 250. 00
6, 250. 00000 2.000 12, 500. 00
0595 604-19210 Inlet Type R L 10 (10 Foot) 4.000 0. 000
EACH 2.000 9, 220. 00
4, 610. 00000 2.000 9,220.00
0600 604-30010 Manhol e Sl ab Base (10 Foot) 4.000 0. 000
EACH 4.000 26, 160. 00

6, 540. 00000 4. 000 26, 160. 00



CONTI D

PREV QTY/

0201 ROADWAY SI TE B

CAT NO0201

0605 604-30015

0610

604- 30020

0615

606- 00301

0620

606- 01340

0625

606- 02003

0630

607-11525

0635

608- 00000

0640

608- 00010

0645

609- 20010

0650

609-21010

0655 609-21020

C20145

20145-BID
SHE340A- 018

| TEM
DESCRI PTI ON

Manhol e Sl ab Base (15 Foot)

Manhol e Sl ab Base (20 Foot)

Guardr ai

Type 3 (6-3 Post

Spaci ng)

End Anchorage Type 3D

End Anchorage (Nonfl ared)

Fence (Plastic)

Concrete Sidewal k

Concrete Curb Ranp

Curb Type 2 (Section B)

Curb and Gutter Type 2 (Section I|-B)

Curb and CGutter Type 2 (Section II-B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
6, 780. 00000
2.000
EACH
7, 050. 00000
1, 169. 000
LF
30. 00000
1. 000
EACH
2, 400. 00000
2.000
EACH
3, 115. 00000
652. 000
LF
2.90000
1, 740. 000
sy
26. 00000
360. 000
sy
105. 00000
226. 000
LF
26. 00000
1, 745. 000
LF
23. 40000
3, 026. 000
LF

25. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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6, 780

266.

5,200

00

.00

.00

.00

.00

80

00

.00

.00

.00

.00

12:15:33

AMOUNT

13, 560

1,890

5, 200

00

.00

.00

.00

.00

80

00

.00

.00

.00

.00



CONTI D: C20145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20145-BI D ESTI MATE RUN 04/ 24/ 2018
PRQJECT: SHE340A- 018 ESTI MATE NO 0002 12:15: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 ROADWAY SITE B

0660 609-21900 Curb and CGutter Type 2 (Special) 415. 000 0. 000
LF 0. 000 0. 00
33. 00000 0. 000 0. 00
0665 609-24100 CGutter Type 2 (Variable) 70. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0.00
0670 610-00030  Median Cover Material (Concrete) 818. 000 0. 000
SF 0. 000 0. 00
11. 00000 0. 000 0. 00
0675 610- 00055 Medi an Cover Material (Stone) 22,583. 000 0. 000
SF 0. 000 0. 00
2.70000 0. 000 0.00
0680 612-00001 Del i neator (Type I) 32. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
0685 612-00003 Delineator (Type Il1) 13. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0.00
0690 613-01100 1 Inch Electrical Conduit (Plastic) 530. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0695 613-01200 2 Inch Electrical Conduit (Plastic) 950. 000 0. 000
LF 0. 000 0. 00
39. 00000 0. 000 0.00
0700 613-01300 3 Inch Electrical Conduit (Plastic) 1, 200. 000 0. 000
LF 0. 000 0. 00
33. 00000 0. 000 0. 00
0705 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
26, 800. 00000 0. 000 0.00
0710 613-13016 Lunminaire (LED) (16,000 Lunens) 8. 000 0. 000
EACH 0. 000 0. 00

1, 250. 00000 0. 000 0. 00



CONTI D: C20145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20145-BI D ESTI MATE RUN 04/ 24/ 2018
PRQJECT: SHE340A- 018 ESTI MATE NO 0002 12:15: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 ROADWAY SITE B

0715 613-34350 Light Standard Metal (35 Foot) 8. 000 0. 000
EACH 0. 000 0. 00
3, 680. 00000 0. 000 0. 00
0720 613-40000 Concrete Foundation Pad 1. 000 0. 000
EACH 0. 000 0. 00
2, 500. 00000 0. 000 0. 00
0725 613-40010 Li ght Standard Foundati on 8. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0730 613-50100 Li ghting Control Center 1. 000 0. 000
EACH 0. 000 0. 00
14, 100. 00000 0. 000 0. 00
0735 614-00011 Sign Panel (Class I) 365. 000 0. 000
SF 0. 000 0. 00
23. 00000 0. 000 0. 00
0740 614-01512 Steel Sign Support (2-1nch Round) (Post) 206. 000 0. 000
LF 0. 000 0. 00
8. 75000 0. 000 0. 00
0745 614-01522  Steel Sign Support (2-1nch Round)(Socket) 28. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0750 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 258. 000 0. 000
LF 0. 000 0. 00
21.00000 0. 000 0. 00
0755 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 24.000 0. 000
EACH 0. 000 0. 00
275. 00000 0. 000 0. 00
0760 614-80003 Rect angul ar Rapi d Fl ashi ng Beacon 16. 000 0. 000
EACH 0. 000 0. 00
7, 980. 00000 0. 000 0. 00
0765 621-00450  Detour Pavenent 3, 450. 000 1, 020. 000
Sy 1, 966. 000 72,742.00

37.00000 2,986. 000 110, 482. 00



CONTI D

CAT NO0201

0770

0775

0780

0785

0790

0795

0800

0805

0810

0815

0820

624- 30019

624-30025

624- 30031

624-30037

625- 00000

626- 00000

626-01103

627- 00009

627-00013

627-02010

627- 30205

C20145

20145-BID
SHE340A- 018

| TEM
DESCRI PTI ON

0201 ROADWAY SI TE B

18 Inch Drainage Pipe 10) (Conplete |

24 Inch Drainage Pipe (Cass 10) (Conplete

30 Inch Drainage Pipe (Cass 10) (Conplete

36 I nch Drainage Pipe

(C ass

10) (Conplete

Construction Surveying

Mobi i zati on

Public Information Services (Tier

)

Modi fi ed Epoxy Pavenent Marking(lnlaid)

Pavenent

Mar ki ng Pai nt

(High Build)

Preformed Plastic Pavenent

Ther nopl asti ¢ Pavenment Marking (Word- Synbol )

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

n Pl ace)

n Pl ace)

n Pl ace)

Marking (Type 11) (Inlaid)

554. 000
LF
59. 00000

71.000
LF
87. 00000

330. 000
LF
90. 00000

238. 000
LF
130. 00000

1. 000

34, 975. 00000

1. 000
LS
360, 000. 00000

1. 000
LS
16, 400. 00000
44.000
GAL
320. 00000
672. 000
GAL
37. 00000
827.000
SF
26. 00000
681. 000
SF

20. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

23. 000
. 000
. 000

0. 000
71.000
71.000

. 000
. 000
. 000

0. 000
. 000
. 000

0.200
0.200
0. 400

0. 250
0. 250
0. 500

0.200
0.200
0. 400

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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15, 871.

6,177

15, 300

15,730

6, 995

90, 000

3,280

00

00

00

00

00

00

00

.00

.00

.00

.00

12:15:33

AMOUNT

17, 228

6,177

29, 700

15,730

13,990

180, 000

6, 560

00

00

00

00

00

00

00

.00

.00

.00

.00



CONTI D: C20145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 20145-BI D ESTI MATE RUN 04/ 24/ 2018
PRQJECT: SHE340A- 018 ESTI MATE NO 0002 12:15: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 ROADWAY SITE B

0825 627-30210 Thernopl astic Pavenent Marking (Xwal k- Stopline) 900. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0830 630- 00000 Fl aggi ng 2,500. 000 464. 500
HOUR 1, 009. 750 25, 243.75
25. 00000 1,474. 250 36, 856. 25
0835 630-00007 Traffic Control Inspection 51.000 4. 000
DAY 14.000 2,296. 00
164. 00000 18. 000 2,952.00
0840 630-00012 Traffic Control Managenent 180. 000 9. 000
DAY 21.000 18, 375. 00
875. 00000 30. 000 26, 250. 00
0845 630-80336 Barri cade (Type 3 MB) (Tenporary) 12. 000 2.000
EACH 1.000 330. 00
330. 00000 3. 000 990. 00
0850 630-80341  Construction Traffic Sign (Panel Size A) 126. 000 22.000
EACH 13. 500 675. 00
50. 00000 35. 500 1,775.00
0855 630-80342 Construction Traffic Sign (Panel Size B) 44. 000 9. 000
EACH 0. 500 27.50
55. 00000 9. 500 522. 50
0860 630-80343  Construction Traffic Sign (Panel Size O 257. 500 6. 000
EACH 122.750 7,365. 00
60. 00000 128. 750 7,725.00
0865 630-80344  Construction Traffic Sign (Special) 112. 000 0. 000
SF 0. 000 0.00
22.00000 0. 000 0. 00
0870 630-80355 Portabl e Message Sign Panel 4.000 2.000
EACH 0. 000 0. 00
3, 825. 00000 2.000 7,650. 00
0875 630-80357 Advance Warning Flashing or Sequencing Arrow Panel (B 5. 000 0. 000
Type
ype) EACH 0. 000 0. 00

930. 00000 0. 000 0. 00



CONTI D

CAT NO0201

0880

0885

0890

0895

0900

0905

0910

0915

0920

0925

0930

630- 80360

630- 80364

630- 80370

630- 80380

630- 80390

630- 80440

630- 85010

630- 86810

632- 00000

700- 70010

700- 70011

C20145

SHE340A- 018

20145-BID

| TEM
DESCRI PTI ON

0201 ROADWAY SI TE B

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Device (Wth Light) (Steady Burn)

Concrete Barrier (Tenporary)

Traffic Cone

Channel i zi ng Device (Special)

Portabl e Runble Strips (Tenporary)

I mpact Attenuator (Tenporary)

Traffic Signal

(Tenpor ary)

Ni ght Work Lighting

F/ A M nor

Contract Revisions

F/ A Partnering

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
232. 000
EACH
16. 50000
102. 000
EACH
16. 50000
800. 000
LF
45. 00000
136. 000
EACH
5. 50000
313. 000
EACH
11. 00000
12. 000
EACH
875. 00000
8. 000
EACH
2, 460. 00000
0. 000
EACH
45, 920. 00000
1. 000
LS
43, 815. 00000
104, 000. 000
FA
1. 00000
1, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

45.500
70.500
116. 000

36. 000
15. 000
51. 000

241. 000
126. 000
367.000

2.500
65. 500
68. 000

7.500
149. 000
156. 500

0. 000
6. 000
6. 000

0.500
0.500
1. 000

0. 000
0. 000
0. 000

0. 750
0. 250
1. 000

0. 000
0. 000
0. 000

1, 000. 000
0. 000
1, 000. 000
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1,163

247.

5,670

360.

1,639

5, 250

1,230

10, 953

25

00

00

00

00

.00

75

.00

.00

12:15:33

AMOUNT

1,914

841.

16, 515

374.

1, 721.

5, 250

2,460

43, 815

1, 000

00

50

00

00

50

00

00

.00

00

.00

00



CONTI D: C20145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 20145-BI D ESTI MATE RUN 04/ 24/ 2018
PRQJECT: SHE340A- 018 ESTI MATE NO 0002 12:15: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 ROADWAY SITE B

0935 700-70012 F/ A Asphalt Pavenent Incentive 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0940 700-70013 F/ A Concrete Pavenent |ncentive 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0945 700-70014 F/ A Incentive Conpletion of Wrk (A+B) 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0950 700-70016 F/ A Fuel Cost Adj ustnment 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0955 700-70018 F/ A Roadway Snoothness |ncentive 1, 225. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0960 700-70019 F/ A Asphalt Cenent Cost Adjustnent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0965 700- 70023 F/ A On-The-Job Trai nee 1, 800. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0970 700-70034 F/ A Advertisenent (Public Info) 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0975 700- 70034 F/ A Work Zone Intrusion Al arm System 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0980 700- 70035 F/ A Landscape Restoration 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0985 700-70072 F/ A Obtain Power from Xcel Energy 32, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D:

CAT NO0201

0990 700-70380

1015 900-00006

1020 625-00001

CAT NO0400

1000 620-00002

1005 620-00012

1010 620-00020

C20145
20145-BID
SHE340A- 018

| TEM
DESCRI PTI ON

0201 ROADWAY SI TE B

F/ A Erosion Control

Added Item (Dol lar)/ CMO # 2 Extended Over head

Const Surveying (Hour) Construction Surveying (Hourly)

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (d ass 2)

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 20
ESTI MATE RUN 04/ 24/ 2018

ESTI MATE NO 0002 12: 1533
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
UNI TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
77, 000. 000 0. 000
DOL 75, 864. 290 75, 864. 29
1. 00000 75, 864. 290 75, 864. 29
0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
CAT 0201 CURRENT AMI $ 3,831, 305.45$ 568,936.74% 971,077.89
1.000 1. 000
EACH 0. 000 0. 00
29, 825. 00000 1. 000 29, 825. 00
1. 000 1. 000
EACH 0. 000 0. 00
21, 050. 00000 1. 000 21, 050. 00
1. 000 1. 000
EACH 0. 000 0. 00
575. 00000 1. 000 575. 00
CAT 0400 CURRENT AMT $ 51,450.00 $ 0.00% 51, 450. 00
PRQIECT TOTAL CURRENT AMI $ 4, 323,680.35$% 568,936.74 % 1,022, 527.89



